COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 12:11:21
CONTI D: C23000 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23000- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIME ALLOW 75 WORK DAYS
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG & DEBRI'S FLWM TI C PERCENT TI ME: 49. 33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP145A- 080
SH145 KEYSTONE- PLACERVI LLE RESURFACI NG AND DEBRI S FLOW M TI .

NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 19/ 2020 DATE TI ME STARTED 04/27/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/31/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 04/ 27/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $  5,223,522.20 PARTI Cl PATI NG $ 1,011, 505. 49 $ 555, 499. 49
AWARD PRQJECT AMT: $  4,469,722.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 19. 36% TOTAL EARNI NGS 1,011, 505. 49 555, 499. 49
FUNDS AVAI LABLE: $  4,212,016.71 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,011, 505. 49 555, 499. 49
TOTAL CLAI M5 $ 0.00 RETAI NAGE -24,354. 76 -13, 669. 78

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 987, 150. 73 541, 829. 71

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANVOUNT DUE 987, 150. 73 541, 829. 71

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 5 741,7872§.771 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

BI D | TEMS

CAT NO0200

0005 202-00009

0010 202-00015

0015 202-00033

0020 202-00090

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00810

0045 202-00821

0050 202-01130

0055 202-01300

C23000

23000- BI D
NHPP145A- 080

| TEM
DESCRI PTI ON

*Tree Trinmm ng

Renoval of Headwal |

Renoval of Pipe

*Rermoval of Delineator

Renoval of Asphalt Mat

*Renmoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Ground Sign

*Renoval of Sign Panel

Renoval of Guardrail Type 3

Renoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
5, 975. 00000
1. 000
EACH
750. 00000
1. 000
EACH
1, 500. 00000
565. 000
EACH
8. 00000
244.000
5%
59. 00000
1, 989. 400
sy
6. 50000
2, 750. 000
SF
3. 20000
5. 000
EACH
150. 00000
63. 000
EACH
66. 00000
50. 000
LF
11. 50000
2. 000
EACH

550. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

99. 000
89. 000
188. 000

0. 000
1, 989. 400
1, 989. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

5, 251.

12, 931.

.00

.00

.00

.00

00

10

.00

.00

.00

.00

.00

12:11:21

AMOUNT

5, 975.

750.

1, 500.

11, 092.

12, 931.

00

00

00

.00

00

10

.00

.00

.00

.00

.00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23000-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0002 12:11: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0060 202-04004 *Plug Cul vert (Special) 3. 000 0. 000
EACH 3. 000 13, 200. 00
4, 400. 00000 3. 000 13, 200. 00
0065 203- 00000 Uncl assi fi ed Excavation 131. 000 0. 000
cY 131. 000 3,013. 00
23. 00000 131. 000 3,013. 00
0070 203- 00050 Unsui tabl e Materi al 100. 000 0. 000
(&% 44. 400 4,262. 40
96. 00000 44. 400 4,262. 40
0075 203-01140 Rol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0.00
0080 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0085 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0090 203-01594 Conbi nati on Loader 20. 000 5. 000
HOUR 0. 000 0. 00
99. 00000 5. 000 495. 00
0095 203-01597 Pot hol i ng 40. 000 8. 000
HOUR 0. 000 0. 00
385. 00000 8. 000 3, 080. 00
0100 203-02330 Labor er 80. 000 4.000
HOUR 4.000 128. 00
32. 00000 8. 000 256. 00
0105 206- 00000 Structure Excavation 338. 000 202. 000
cY 130. 000 7,540. 00
58. 00000 332. 000 19, 256. 00
0110 206- 00050 Structure Backfill (Special) 4.000 0. 000
(&% 0. 000 0.00

240. 00000 0. 000 0. 00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23000-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0002 12:11: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0115 206- 00065 Structure Backfill (FlowFill) 46. 000 46. 000
cy 0. 000 0. 00
236. 50000 46. 000 10, 879. 00
0120 206-00100 Structure Backfill (Cdass 1) 78. 000 41. 000
cY 37.000 3,071.00
83. 00000 78.000 6,474.00
0125 207-00205  Topsoil 46. 000 0. 000
cy 46. 000 6, 440. 00
140. 00000 46. 000 6, 440. 00
0130 208- 00002 *Erosion Log Type 1 (12 Inch) 560. 000 470. 000
LF 0. 000 0. 00
4.50000 470. 000 2,115.00
0135 208-00020 *Silt Fence 710. 000 350. 000
LF 0. 000 0. 00
2.15000 350. 000 752.50
0140 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1.000 200. 00
0145 208-00103 *Renmpval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0150 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 2.000
HOUR 2.000 800. 00
400. 00000 4. 000 1, 600. 00
0160 210-04200 Adj ust Guardrai | 9, 237.500 0. 000
LF 0. 000 0. 00
7.30000 0. 000 0. 00
0165 212-00006  *Seeding (Native) 0. 490 0. 000
ACRE 0.376 470. 00

1, 250. 00000 0.376 470. 00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23000-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0002 12:11: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0170 212-00032 *Soi | Condi tioning 0. 490 0. 000
ACRE 0. 376 1,692. 00
4,500. 00000 0. 376 1, 692. 00
0175 213-00003 *Mul chi ng (Weed Free) 0. 490 0. 000
ACRE 0. 376 793. 36
2,110. 00000 0. 376 793. 36
0180 213-00061 *Mil ch Tackifier 98. 000 0. 000
LB 75. 200 338. 40
4.50000 75. 200 338. 40
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 454. 000 0. 000
Cl ass
SY 454. 000 1, 884.10
4. 15000 454. 000 1,884.10
0190 240- 00000 *Wldlife Biologist 20. 000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0195 304-02000  Aggregate Base Course (Cl ass 2) 207. 280 0. 000
TON 207. 280 9,742.16
47.00000 207. 280 9,742.16
0200 304-06000  Aggregate Base Course (C ass 6) 377. 900 29. 000
TON 319. 900 18, 554. 20
58. 00000 348. 900 20, 236. 20
0205 304-09014  Aggregate Base Course (Special) 2,079. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 130. 000 40. 000
TON 50. 000 13, 000. 00
260. 00000 90. 000 23, 400. 00
0215 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 17, 480. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0220 403-36721 Hot Mx Asphalt (Grading ST)(75)(PG 58-28) 9, 865. 000 0. 000
TON 1,491. 840 156, 643. 20

105. 00000 1, 491. 840 156, 643. 20



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23000-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT: NHPP145A- 080 ESTI MATE NO 0002 12:11: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0225 411-10255 Enul sified Asphalt (Sl ow Setting) 10, 016. 000 0. 000
GAL 584. 000 2,628.00
4.50000 584. 000 2,628.00
0230 420-00112 Ceotextile (Drainage) (Cass 1) 324.070 0. 000
SY 324.070 1, 701. 37
5. 25000 324. 070 1,701.37
0235 506-00212 Riprap (12 Inch) (el -G aded) 9. 000 0. 000
CcY 9. 000 2,025.00
225. 00000 9. 000 2,025.00
0240 506-00224 Ri prap (24 Inch) (Well-graded) 259. 000 0. 000
cY 259. 000 64, 750. 00
250. 00000 259. 000 64, 750. 00
0245 507-00000 *Concrete Slope and Ditch Paving 18. 900 0. 000
CcY 18. 900 23,719. 50
1, 255. 00000 18. 900 23,719.50
0250 601-03000 *Concrete Cass D 31. 400 10. 400
cY 21.000 41, 265. 00
1, 965. 00000 31. 400 61, 701. 00
0255 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 139. 000 855. 000
LB 2,284.000 5, 253. 20
2.30000 3, 139. 000 7,219.70
0260 603-01360 36 Inch Reinforced Concrete Pipe 48. 000 43. 000
LF 5. 000 1, 950. 00
390. 00000 48. 000 18, 720. 00
0265 603-01480 48 Inch Reinforced Concrete Pipe 52.500 47. 000
LF 5.500 3,245.00
590. 00000 52. 500 30, 975. 00
0270 603-01600 60 Inch Reinforced Concrete Pipe 60. 000 54.000
LF 6. 000 4,500. 00
750. 00000 60. 000 45, 000. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00

3, 250. 00000 1. 000 3, 250. 00



CONTI D: C23000

PCN: 23000-BID

PRQIECT NHPP145A- 080

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 BID I TEMS

0280 603- 70504 5x4 Foot Concrete Box Cul vert (Precast)

0285 604-00510

*Inlet Type D (10 Foot)

0290 606-00301

Guardrail Type 3 (6-3 Post Spacing)

0295 606- 02003

End Anchorage (Nonfl ared)

0300 607-11525

*Fence (Plastic)

0305 609-24004

*Qutter Type 2 (4 Foot)

0310 609-24006

*Qutter Type 2 (6 Foot)

0315 612-00001

*Del i neator (Type I)

0320 612-00002

*Del i neator (Type Il)

0325 612-00003

*Del i neator (Type II1I)

0330 614-00011 *Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
64. 000
LF
1, 350. 00000
1. 000
EACH
8, 250. 00000
50. 000
LF
60. 00000
2.000
EACH
4, 800. 00000
75. 000
LF
2. 85000
70. 000
LF
85. 00000
127. 000
LF
127. 00000
361. 000
EACH
22. 00000
16. 000
EACH
26. 00000
228. 000
EACH
30. 00000
241. 000
SF

18. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

58. 000
6. 000
64. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
70. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 06/ 23/ 2020

8,100

5, 950

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

12:11:21

AMOUNT

86, 400

8, 250

5, 950

00

00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C23000 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 23000- BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT NHPP145A- 080 ESTI MATE NO 0002 12:11: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 BID | TEMS
0335 614-00012 *Sign Panel (Class I1) 229. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0340 614-01512 *Steel Sign Support (2-1nch Round)(Post) 34. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0345 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 3. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0350 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 12. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0355 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0.00
230. 00000 0. 000 0. 00
0360 625-00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 700. 00
14, 000. 00000 1.000 14, 000. 00
0365 626- 00000 *Mobi | i zati on 1. 000 0. 208
LS 0. 208 99, 840. 00
480, 000. 00000 0.416 199, 680. 00
0370 626-01114  *Public Information Managenent (Tier V) 131. 000 27.000
DAY 21.000 1, 029. 00
49. 00000 48. 000 2,352.00
0375 627-00013  *Pavenent Marking Paint (H gh Build) 1, 627. 000 0. 000
GAL 0. 000 0.00
39. 00000 0. 000 0. 00
0380 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 3, 254. 000 0. 000
GAL 141. 700 4, 605. 25
32.50000 141. 700 4, 605. 25
0385 627-30405 *Preformed Thernopl astic Pavement MarKking 415. 000 0. 000
(Vord-Symbol) SF 0.000 0.00

22.50000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0390 630- 00000

0395

630- 00007

0400

630- 00012

0405

630- 80341

0410

630- 80342

0415

630- 80355

0420

630- 80360

0425

630- 80364

0430

630- 80370

0435

630- 80380

0440 630-85010

C23000

23000-BID
NHPP145A- 080

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
BI D | TEMS
*Fl aggi ng 1, 725. 000
HOUR
23. 00000
*Traffic Control Inspection 26. 000
DAY
90. 00000
*Traffic Control Managenent 75. 000
DAY
650. 00000
*Construction Traffic Sign (Panel Size A) 58. 000
EACH
35. 00000
*Construction Traffic Sign (Panel Size B) 14. 000
EACH
35. 00000
*Portabl e Message Sign Panel 3.000
EACH
2, 200. 00000
*Drum Channel i zi ng Devi ce 120. 000
EACH
25. 00000
*Drum Channel i zing Device (Wth Light) (Steady Burn) 12. 000
EACH
40. 00000
Barrier (Tenporary) 200. 000
LF
73. 00000
*Traffic Cone 300. 000
EACH
2.00000
*| npact Attenuator (Tenporary) 2.000
EACH

2, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
14.
34.

29.

27.
. 000
27.

60.
10.
70.

47.

. 500
. 750
. 250

. 000
. 000
14.

000

000
000
000

000

. 000
29.

000

. 000
. 000
. 000

. 500
. 000
. 500

500

500

. 000
. 000
. 000

000
000
000

500

. 000
47.

500

. 000
. 000
. 000
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ESTI MATE RUN 06/ 23/ 2020

14,024

630.

9,100

730.

25

00

.00

.00

.00

.00

.00

.00

.00

12:11:21

AMOUNT

27, 605

1, 260.

22,100

1, 015.

245.

3, 300

687.

240.

5,110

95.

75

00

00

00

00

00

50

00

00

00

.00



CONTI D:

C23000
23000-BID
NHPP145A- 080

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 23/ 2020

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

630- 86810

700- 70010

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

700- 70060

700- 70111

CAT NO0400

0490

620- 00002

BI D | TEMS

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Adjust Utilities

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

ESTI MATE NG 0002 12:11: 21
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
122, 836. 170 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
39, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
175, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
132, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
177, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 5,176,322.20$  555,499.49% 964, 305. 49
1.000 1.000
EACH 0. 000 0. 00
44, 000. 00000 1.000 44, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 11
ESTI MATE RUN 06/ 23/ 2020

CONTI D: C23000

PCN: 23000-BID

PRQIECT NHPP145A- 080

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 200. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 5,223,522.20$%

12:11: 21
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 200. 00
0.00$% 47, 200. 00

555, 499.49 % 1, 011, 505. 49



